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1.  Originator 
 
Dominick P. Iascone, Jr. 

2.  Log Date: 
      

04/22/2005 

3.  CCR #: 
     

05-0184 

4. Rev: 
     

5.  Tel: 
 
301-925-1012 

6. Rm #:  
 
3000X 

7. Org. 
 
Deploy 

8. CCR Title: TE_7.03_DPL_MIGRATION.01A 
 
9. Originator Signature/Date 
  
       Dominick P. Iascone  Jr.  /s/  4/22/2005   

10.   Class  
         

II 

11.  Type:    

CCR  
  

12. Need Date: 2005-04-22  
 

13.  CCR Sponsor Signature/Date 
 
     Pamela Johnson  /s/  4/22/2005 

14.  Category of Change:  
Patch/TE 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:DPL 

19.  Release Affected by this Change:  
7.02 

20. Date due to Customer: 
            2005-04-22 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed42012, ECSed42141, ECSed42153, ECSed42633 

23.   Problem:  (use additional Sheets if necessary) 
TE_7.03_DPL_MIGRATION.01A  corrects for missing code/binaries in the tar file for TE_7.03_DPL_MIGRATION.01. 
 
ECSed42012 - StorNEXT EDC: cutover.csh assumes FileSystemLabel = absoluteFileSystemPa 
ECSed42141 - StorNEXT: PullDir start script needs ../lib/concurrent.jar 
ECSed42153 - StorNEXT Migration PullDir scripts using SAN PullDir instead of STN Pull 
ECSed42633 - Replace 0 length binaries. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver TE_7.03_DPL_MIGRATION.01A . This delivery includes the missing content in TE_7.03_DPL_MIGRATION.01. In making this 
correction, a new NCR (ECSed42633) was generated. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Affected DAACs will not be able to transition to the StorNext SAN 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters  /s/  4/22/2005 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  05-0184           Rev:     Originator:  Dominick P. Iascone, Jr.  
 
Telephone: 301-925-1012         Office:  3000X 
 
Title of Change:  TE_7.03_DPL_MIGRATION.01A 
 
 
The following documents contain the installation procedures: 
 
See TE_7.03_DPL_MIGRATION.01A_AddSh.doc for installation instructions. 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


